# Meeting No: 13

## Meeting Details

Date:	20/09/2021
Venue:	Teams
Attendees:	Tessa Podbury Harris Charalambous Mazda Shahzadi Clinton Thai Danny Pham
Apologies:	N/A

### Information / Decisions

No.	Item	
	Client Meeting	
	Further cementing of roles and responsibilities for Sprint 3	
	Conversation around how we are going to align user/sell issues with backlog	
	Setting of meeting for later in the week	

No.	ltem	Who	Ву
	Testing continuation	M, C	25/09
	Transaction work	Tessa	25/09
	Frontend/backend backlog work	Harris	25/09
	Frontend	Danny	25/09
	Next Meeting	All	25/09

Meeting No: 14

## Meeting Details

Date:	25/09/2021
Venue:	Teams
	Tessa Podbury Harris Charalambous Mazda Shahzadi Clinton Thai Danny Pham
Apologies:	N/A

#### Information / Decisions

No.	Item	
	Tessa stuck on the best way to move forward w transaction	
	Clinton on track with testing	
	Harris and Danny both on track with front end and back end work required	
	Everyone required for client meeting on Monday	

No.	ltem	Who	Ву
	Meeting with product owner	All	27/09
	Tessa to rectify transaction issues	Т	27/09
	Everyone else continue as is	All	

Meeting No: 15

## Meeting Details

Date:	27/09/2021
Venue:	Teams
	Tessa Podbury Harris Charalambous Mazda Shahzadi Clinton Thai Danny Pham
Apologies:	N/A

### Information / Decisions

No.	Item	
	Client happy with progress	
	All testing on track	
	Continuing discussion on transaction and what we need to do surrounding multiple books	
	Other work on track – no issues	

No.	ltem	Who	Ву
	Sprint Planning	All	1/10
	Sprint Retro	All	1/10
	All documentation	All	1/10
	Finish PBIS	All	1/10

Meeting No: 16

### Meeting Details

Date:	01/10/2021
Venue:	Teams
	Tessa Podbury Harris Charalambous Mazda Shahzadi Clinton Thai Danny Pham
Apologies:	N/A

## Information / Decisions

No.	Item	
	Spring Planning completed	
	Sprint Retro completed	
	Transaction service – not ideal but got done what we could based on timing	
	All documentation discussed and agreed upon	

No.	Item	Who	Ву
	Demo with product owner	All	4/10
	Understanding of what is required for next sprint	All	4/10
	Continuation of testing	M, C	4/10
	Tessa/Danny to consider best way forward w transaction	D, T	4/10

Meeting No: 17

## Meeting Details

Date:	04/10/2021
Venue:	Teams
Attendees:	Tessa Podbury Harris Charalambous Mazda Shahzadi Clinton Thai Danny Pham
Apologies:	N/A

### Information / Decisions

No.	ltem
	Client meeting and demo
	Client happy with progress – instructed to look into docker and deployment
	Everyone comfortable with where they are at
	Continuing on with PBIs assigned to use

No.	Item	Who	Ву
	Meeting	All	8/10
	Testing to continue	M, C	8/10
	Tessa to look into AWS	Т	8/10
	Harris backend extra work	Н	8/10

Meeting No: 18

## Meeting Details

Date:	08/10/2021
Venue:	Teams
Attendees:	Tessa Podbury Harris Charalambous Mazda Shahzadi Clinton Thai Danny Pham
Apologies:	N/A

### Information / Decisions

No.	Item	
	Tessa has looked roughly at AWS and docker	
	Harris helping Tessa out with backend work	
	Testing on track	
	Danny on track	

No.	ltem	Who	Ву
	Meeting with product owner	All	11/10
	Continuation of all work – no pressing issues	All	11/10

Meeting No: 19

## Meeting Details

Date:	11/10/2021
Venue:	Teams
Attendees:	Tessa Podbury Harris Charalambous Mazda Shahzadi Clinton Thai Danny Pham
Apologies:	N/A

#### Information / Decisions

No.	Item
	Tessa struggling with AWS and docker
	Harris and Danny on track
	Assignment of documentation
	Testing on track

No.	ltem	Who	Ву
	Team meeting	All	15/10
	Tessa email Homy and Mohamad	Т	15/10
	Begin documentation	All	15/10

Meeting No: 20

## Meeting Details

Date:	15/10/2021
Venue:	Teams
Attendees:	Tessa Podbury Harris Charalambous Mazda Shahzadi Clinton Thai Danny Pham
Apologies:	N/A

#### Information / Decisions

No.	Item
	Tessa still struggling w AWS, no reply from either homy or Mohamad for assistance
	Everyone else on track to finish documentation, code and testing

No.	ltem	Who	Ву
	Team meeting	All	18/10
	Tessa to follow up on AWS docker	Т	18/10
	Refactoring	Mazda	18/10
	Documentation	All	18/10

Meeting No: 21

## Meeting Details

Date:	18/10/2021	
Venue:	Teams	
	Tessa Podbury Harris Charalambous Mazda Shahzadi Clinton Thai Danny Pham	
Apologies:	N/A	

### Information / Decisions

No.	ltem
	Tessa completed dockerisation – not working on CircleCi, working locally
	Harris work is completed
	Mazda documentation completed
	All PBIs done

No.	Item	Who	Ву
	Tessa Docker Aws	Т	22/10
	Spring Retro	All	23/10
	All documentation to be submitted	All	23/10
	All work to be completed	All	23/10

Meeting No: 22

### Meeting Details

Date:	22/10/2021	
Venue:	Teams	
	Tessa Podbury Harris Charalambous Mazda Shahzadi Clinton Thai Danny Pham	
Apologies:	N/A	

## Information / Decisions

No.	Item	
	All PBIs completed	
	Danny took over AWS for Tessa due to difficulties	
	All documentation done	
	All testing done	
	All code done	

No.	Item	Who	Ву
	Submission	All	23/10